



- Phase 14:** South East Park & Trails
- Phase 13:** South East Parking & Road
- Phase 12:** Over the Line Berms & Trails
- Phase 11:** Native Revegetation & Trails
- Phase 10:** Campground & Botanical Garden
- Phase 9:** Central Park Development & Road
- Phase 8:** Dog Park Improvements, Parking, etc.
- Phase 7:** Tri-mounds, Road, Bridge & Fencing
- Phase 6:** Access Road, Berms, Trails & Plantings
- Phase 5:** Beach, Boat Storage, Parking & Park
- Phase 4:** Entry Mound, Signage, Trail & Bridge
- Phase 3:** Wetland Pond, Trail & Tidal Gates
- Phase 2:** Northend wetland, berms & road
- Phase 1:** Parking Lot & Trail

Figure 37: Proposed Phasing (12/3/10)

Phasing Overview